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5.10 – COST PROJECTIONS 

 
 

OBJECTIVES 

Upon completion of this unit, the trainee will be able to: 

1. Create a projection. 

2. Edit a projection. 

3. Update a projection. 

4. Generate a projection graph. 

5. Generate a projection report. 
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I. INTRODUCTION: 

A. ICARS offers users a projection “module” to select and manipulate data for 
generating customized projections.  As a starting point for each projection, 
ICARS uses the current day’s count of equipment and direct personnel resources.  
Added to this, is the support calculation as follows:  

Current Day Total Support Cost  
Current Day Total Direct Personnel 

X Future Day Direct Personnel 

B. The Update function in the projection module can be used two ways. 

1. To increase or decrease the number of days for a projection. 

2. To apply current day’s costs to a previous day’s specifications. 

II. EXERCISES 

A. To create a projection. 

1. Run Create Daily. 

2. On the Projection menu, click Work With Projection. 

3. On the Projection window, click in the first available blank row, in the 
cell to the right of the . 

4. Click the Incident drop-down arrow, click to select the Incident of your 
choice, and then press TAB. 

5. To assign the current date, press TAB to advance the cursor past the First 
Day of column.  

6. In the Days column, type the number of days, and then press TAB. 

7. In the Projection Name column, type an appropriate Projection Name, 
and then press TAB to save the projection. 

B. Edit a projection. 

1. Select or highlight the Frye Projection of Total Cost projection in the top 
grid. 

2. In the middle grid of the projection window, click into the cell for LOWB 
Kind and Average Cost.  

3. Change the amount to $387.  Tab to save this change. 
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4. Check the Flow Down check box at the bottom of the projection window. 

5. In the bottom grid, click into the Quantity cell for 8/8/2003.  Change this 
value to 4. 

6. Release crews and pieces of equipment on a couple of different days of the 
projection. 

C. Update a projection. 

1. Select or highlight the Frye Projection of Total Cost projection in the top 
grid of the projection window. 

2. Click the Update Projection w/Current Days Costs button at the bottom 
of the projection window.   

3. Change Projection Days to 8.  Click the Run Update button. 

4. Re-Select the Frye Projection of Total Cost in the top grid.  Note the 
additional day of data in the lower grid. 

5. Click the Utilities menu and select Set System Date/Time. Change the 
system date to August 9th, 2003. 

6. Click the Update Projection w/Current Days Costs button at the bottom 
of the projection window.   

7. Change Projection Days to 5.  Click the Run Update button.   

8. Re-Select the Frye Projection of Total Cost in the top grid.  Note the 
change to First Day of and Days for this projection. 

D. To generate a projection graph. 

1. Select or highlight a projection in the top grid of the projection window. 

2. Find the Graphs window in the lower section of the projection window 
and click the radio button next to Cost by Date. 

3. Click the Graph button to display the selected graph. 

4. Run the Total Projection Cost graph. 

E. Generate a projection report. 

1. Select or highlight a projection in the top grid of the projection window. 

2. Find the Reports window in the lower section of the projection window 
and click the radio button next to Projection. 
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3. Click the Preview button to display the projection report 

4. Run the Weekly and Total Costs reports. 

 

 


